PROCUREMENT PLAN FOR NEXT 5 YEARS

Licensor Selection of Delayed Coker Unit (DCU) for Refinery Cum Petrochemical Complex at Ramayapatnam, Andhra Pradesh

Sl No.	Material Code	ITEM DETAILS	Total Qty.	2025-26	2026-27	2027-28	2028-29	2029-30	Estimated Value (INR)
1	NA	Supply Of Know-How/License, Basic Engineering Design Package (BEDP), Catalyst, Proprietary Items & Other Related Services for Delayed Coker Unit (DCU).	1 (One) No.- Package	1	0	0	0	0	Rs.120 Crores (Basic value including taxes and duties)

sapre s

Digitally signed by sapre s
Date: 2025.11.10 09:41:28 +05'30'

Sapre S (Ms)	**Deputy General Manager (AP Project)** **Contact No: 9224931505** **e-mail ID: sapres@bharatpetroleum.in**